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1.

SEE TITLE SHEET FOR TRAFFIC CONTROL STANDARDS TO BE USED FOR MAINTENANCE OF
TRAFFIC.

2. CONSTRUCT TEMPORARY PAVEMENT ON NORTH SHOULDER TO PROVIDE A MINIMUM 12’ TRAFFIC
LANE UTILIZING TRAFFIC CONTROL STANDARD T701326.

3. PLACEMENT OF TEMPORARY CONCRETE BARRIERS, TEMPORARY IMPACT ATTENUATORS,
TEMPORARY SIGNALS, DRUMS WITH STEADY BURNING LIGHTS, AND STOP BARS SHALL BE AS
SHOWN. PLACEMENT OF OTHER TRAFFIC CONTROL ITEMS SHALL BE PER STANDARD 701321.

4. ONLY DRUMS SHALL BE ALLOWED TO DELINEATE THE 150’ TAPER EXTENDING FROM THE
IMPACT ATTENUATORS TO STOP BARS. BARRICADES OR VERTICAL PANELS SHALL NOT
BE USED AT THESE LOCATIONS.

STAGE 1

i. INSTALL TRAFFIC CONTROL AND TEMPORARY TRAFFIC SIGNALS ACCORDING TG STANDARD
701326 AND STAGE I MAINTENANCE OF TRAFFIC DETAILS.

2. DRIVE TEMPORARY SHEET PILING AS REQUIRED.

3. REMOVE THE SOUTH HALF OF EXISTING BRIDGES, APPROACHES, ABUTMENTS, AND PILERS.

4. DRIVE METAL SHELL PILES NEEDED FOR SOUTH HALF OF PRQPOSED PIERS AND ABUTMENTS.

5. EXCAVATE AS NECESSARY TO CONSTRUCT SOUTH HALF OF PROPOSED BRIDGES AND
APPROACHES.

STAGE 11

1. RELOCATE TRAFFIC CONTROL AND TEMP. CONC. BARRIER AS SHOWN ON STAGE 2
MAINTENANCE OF TRAFFIC.

2. REMOVE THE REMAINING NORTH HALF OF EXISTING BRIDGES, APPROACHES, ABUTMENTS, AND
PIERS.

3. DRIVE THE REMAINING METAL SHELL PILES FOR PROPOSED ABUTMENTS AND PIERS

4. CONSTRUCT NORTH HALF OF PROPOSED BRIDGES, APPROACHES, ABUTMENTS AND PIERS.

5. REMOVE EXISTING GUARDRAIL STA. 265+20 TO STA. 267+56 LT AND RT.

6. CONSTRUCT BITUMINOUS SHOULDER, EXCEPT FOR TOP LIFT. COMPLETE GUARDRAIL
PLACEMENT.

7. REMOVE STAGE 1 TEMPORARY PAVEMENT.

STAGE 111

1. PLACE TRAFFIC CONTROL PER STANDARD T01306.

2. COMPLETE BITUMINOUS RESURFACING, SHOULDER CONSTRUCTION,

AND PAVEMENT STRIPING.
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FLEXIBLE PAVEMENT OPTION

12" BITUMINOUS CONCRETE SURFACE COURSE,
SUPERPAVE, MIX “D”, N70
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SUPERPAVE, 1L 19.0, N70
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RIGID PAVEMENT OPTION

8" PORTLAND CEMENT CONCRETE REVISIONS
BASE COURSE NAME DATE

ILLINOIS DEPARTMENT OF TRANSPORTATION

MAINTENANCE OF TRAFFIC-LEGENDS & NOTES
4 GRANULAR SUB-BASE, TYPE A F.AP. RTE. 17 (IL RTE. 64)
OVER TRIBUTARY TO KILBUCK CREEK
SECTION (123 WPH) BR-1 & -2
OGLE COUNTY

TEMPORARY PAVEMENT DETAIL STRAND, PROPOSED S.N. 071-0091 & 071-0092
(SEE_TEMPORARY PAVEMENT SPECIAL PROVISION) EnoincEns o, VERT e

HORIZ.
DATE  07/23/2004 CHECKED BY AJS




